Anexa (diagrama Gant)

SocIEtY	Duration																																			
	1st year												2nd year (01 Ian. – 31 Dec. 14												3rd year											
						Milestone 1					Milestone 2					Milestone 3								Milestone 4		Milestone 5				Milestone 6						Milestone 7
Work packages/Duration	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
Work package 1: Management	Duration 36 months																																			
Task 1.1 Steering/decision-making																																				
Task 1.2 Administrative coordination																																				
Task 1.3 Financial management																																				
Task 1.4 Quality management																																				
Work package 2: Theoretical framework	Duration 6 months																																			
Task 2.1 Conceptual framework: inequality and youth																																				
Task 2.2 Conceptual development: Social Innovation																																				
Task 2.3 Theoretical framework for participatory research																																				
Work package 3: Socio-economic political context						Duration 15 months																														
Task 3.1 Framework for policy analysis																																				
Task 3.2 Analysis of secondary data																																				
Task 3.3 Policy analysis																																				
Work package 4: Local social support networks							Duration 10 months+ 8 months																													
Task 4.1 Analysis of social support networks																																				
Task 4.2 Design of a participative research agenda																																				
Work package 5: Participatory research																	Duration 15 months																			
Task 5.1 Qualitative Case Studies																																				
Task 5.2 Quantitative Case Studies																																				
Work package 6: Dissemination			Duration 34 months																																	
Task 6.1 Project website																																				
Task 6.2 Publishing the working papers on the website																																				
Task 6.3 Project-related publications list																																				
Task 6.4 Publishing of an interim dissemination plan																																				
Task 6.5 Policy recommendations on the European level																																				
Task 6.6 Interactive manual for policy makers																																				
Task 6.7 Organising the final conference																																				